
From: Ramboll Environ [nsteenhaut@ramboll.com]
To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;

jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass, Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@racllc.com; joe@racllc.com

Cc: nsteenhaut@ramboll.com
Subject: Report 3340011G-41 for project Metal Bank
Date: Wednesday, July 06, 2016 4:53:55 PM
Attachments: 3340011G-41.pdf

Enclosed please find the Daily Report for 2016-07-06 for project Metal Bank . 
As indicated in an earlier daily report, date of the final inspection has changed to Wednesday,
July 13th beginning at 9 AM. 
Thanks,

Sent with ArchiSnapper http://archisnapper.com 
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Ramboll Environ
20 Custom House Street


Suite 800
Boston, MA 02110


Daily Report For 2016-07-06


Metal Bank 
Sheetpile Repair
Cottman Avenue
Philadelphia, PA (US)
Report number: 3340011G-41
Date: July 06, 2016 10:53 AM


Status


7/06/2016 (Wednesday) – Prefinal inspection took place today. EPA, Army Corps, CDM Smith, RA Consultants, and Ramboll Environ were
on-site. Fencing contractors on-site and began permanent fencing installation. Reese mats contractors removed additional mats.


Details of Construction Activities


0630 to 0700 - Ramboll Environ (June Yeung), CEI (John Castellani), and fencing contractors from Apex Inc. on-site. 
0700 - CEI performed health and safety meeting.
0705 to 1350 - Fencing contractors performed permanent fencing installation, but had to leave early because of equipment issues. This task
is expected to take 3-4 days.
0745 to 0900 - Joe Vitale of Ramboll Environ and Walter Papp of RA Consultants on-site and examined sheetpile wall.
0830 to 1430 - Reese trucks removing mats from site.
0900 to 0945 - Prefinal inspection was conducted. EPA (Andrew Hass), Army Corps (Travis Fatzinger), CDM Smith (Chris Bond), RA
Consultants (Walter Papp), Ramboll Environ (Joe Vitale and June Yeung) were present. 
1000 to 1205 - In response to feedback from this inspection, CEI applied additional epoxy coating on the tie rods and walers where rusting is
observed.
1130 - Eric Emery (Ramboll Environ) on-site.
1150 - June Yeung off-site.
1430 - Ramboll Environ and CEI off-site.


The Week Ahead


Thursday 7/7, Friday 7/8, and Monday 7/11
Continue site restoration efforts and demobilization:
- Continued removal of temporary fencing and installation of permanent fencing
- Removal of the rest of the Reese mats after fencing work is complete
- Demobilization of loader


Tuesday 7/12
- Upland restoration by EnviroScapes, Inc. This work is expected to take 1-2 days. 
- Demobilization of trailer


Wednesday 7/13
- Complete upland restoration
- Final inspection starting at 9 AM


Contacts and people present


Report created by nsteenhaut@ramboll.com
1 / 8







Role and company name Name Contact information Present Sent


Oversight 
[Ramboll]


Eric Emery 609-961-1363
eemery@ramboll.com


✔ ✔


Oversight 
[Ramboll]


Joe Vitale jvitale@ramboll.com
 


✔ ✔


Oversight 
[Ramboll]


June Yeung 609-977-5899
jyeung@ramboll.com


✔ ✔


CEI Project Superintendent 
[Creamer Environmental, Inc.]


John Castellani 201-522-5089
jcastellani@creamerenvironmental.com


✔ ✔


CEI Project Manager 
[Creamer Environmental, Inc.]


Gary Kowalski 201-376-7153
gkowalski@creamerenvironmental.com


✘ ✔


Laborer 
[Creamer Environmental, Inc.]


Laborer 1 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 2 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 3 ✘


Laborer 
[Creamer Environmental, Inc.]


Laborer 4 ✘


Regulator 
[USEPA]


Andrew Hass hass.andrew@epa.gov
 


✔ ✔


Ramboll Project Manager 
[Ramboll]


Nicholas Steenhaut 617-946-6109
nsteenhaut@ramboll.com


✘ ✔


EPA Oversight 
[CDM Smith]


Chris Bond 484-354-4754
bondcd@cdmsmith.com


✔ ✔


EPA Oversight 
[USACE]


David Depolo David.S.Depolo@usace.army.mil
 


✘ ✔


EPA Oversight 
[CDM Smith]


Steve Glazier 484-343-6912
glaziersd@cdmsmith.com


✘ ✔


EPA Oversight 
[USACE]


Travis Fatzinger Travis.T.Fatzinger@usace.army.mil
 


✔ ✔


EPA Oversight 
[USEPA]


William Geiger Geiger.William@epa.gov
 


✘ ✔
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Design Engineer 
[RAC]


Joe Caciola joe@racllc.com
 


✘ ✔


Design Engineer 
[RAC]


Walter Papp walter@racllc.com
 


✔ ✔


Operator 
[Creamer Environmental, Inc.]


Operator 1 ✘


Operator 
[Thackray Crane Rental, Inc.]


Operator 2 ✘


Operator 
[Creamer Environmental, Inc.]


Operator 3 ✘


Oiler 1 
[Thackray Crane Rental, Inc.]


Oiler 1 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 1 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 2 ✘


Welder 
[Creamer Environmental, Inc.]


Welder 3 ✘


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 1 ✔


Fencing Contractor 
[Apex, Inc.]


Fencing Contractor 2 ✔


Visitors


Mr. John


Equipment On-Site 


CASE CX250C Long Reach Excavator
CASE 821F Loader


Material Tracking


No material was delivered today, and no material was placed today. 


A total of 5059.61 tons of R6 stone has been delivered and placed to date. CEI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.


Observations
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Remark Description


Existing Conditions


✔ SITE
RESTORATION [41.1]
July 06, 2016


(see pics below)


Rusting observed along waler in the repair area before additional
epoxy coating was applied today.


 


Epoxy coating applied to observed rust areas.


View of access road with Reese mats partially removed (facing
E).


Testing and Monitoring


Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.


Final signed and stamped survey drawings for stone placement will be made available this week. When these drawings become available we
will distribute them with the daily report.
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Documents


Description Status Date Responsible


Baseline Bathymetric Survey Received 05/09/2016 John Castellani


Baseline Wall Survey Received 05/09/2016 John Castellani


Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani


Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/11/2016 Received 05/11/2016 John Castellani


Stone Delivery Tickets 05/10/2016 (Revised) Received 05/10/2016 John Castellani


Stone Delivery Tickets 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/12/2016 Received 05/12/2016 John Castellani


Turbidity Monitoring 05/13/2016 Received 05/13/2016 John Castellani


Turbidity Monitoring 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/16/2016 Received 05/16/2016 John Castellani


Stone Delivery Tickets 05/13/2016 Received 05/13/2016 John Castellani


Wall and Rip Rap Survey 5/16/16 Received 05/16/2016 John Castellani


Turbidity Monitoring 05/17/2016 Received 05/17/2016 John Castellani


Turbidity Monitoring 05/18/2016 Received 05/18/2016 John Castellani


Stone Delivery Tickets 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 05/19/2016 Received 05/19/2016 John Castellani


Turbidity Monitoring 5/20/2016 Received 05/20/2016 John Castellani


Stone Delivery Tickets 5/20/2016 Received 05/20/2016 John Castellani


Sheetpile and Rip Rap Survey 5/19/2016 Received 05/19/2016 John Castellani


Stone Delivery Tickets 05/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/23/2016 Received 05/23/2016 John Castellani
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Sheetpile and Rip Rap Survey 5/23/2016 Received 05/23/2016 John Castellani


Turbidity Monitoring 05/24/2016 Received 05/24/2016 John Castellani


Stone Delivery Tickets 05/24/2016 Received 05/24/2016 John Castellani


Turbidity Monitoring 05/25/2016 Received 05/25/2016 John Castellani


Turbidity Monitoring 05/26/2016 Received 05/26/2016 John Castellani


Stone Delivery Tickets 05/26/2016 Received 05/26/2016 John Castellani


Sheetpile and Rip Rap Survey 5/26/2016 Received 05/26/2016 John Castellani


Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani


Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani


Waler BOL 05/27/2016 Received 05/27/2016 John Castellani


Welder Qualification_Michael Gill Received 05/31/2016 John Castellani


Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani


Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani


Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani


Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani


Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani


Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani


Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani


Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani


Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani


Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani


Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani


Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani


Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
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Welder Certification Jim Canoway Received 06/07/2016 John Castellani


Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani


Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani


Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani


Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani


Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani


Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani


Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani


Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani


Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani


Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani


Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani


Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani


Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani


Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani


Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani


Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani


Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Bathymetric Survey 6-20-16 Not yet received 06/20/2016 John Castellani


Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani


Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
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Turbidity Monitoring Received 06/23/2016 John Castellani


Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani


Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani


CEI Laborers T&M Form Received 06/27/2016 John Castellani


Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani


CEI Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani


Tie-Rod Testing Data Not yet received 06/28/2016 John Castellani


Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani


CEI Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani


General conditions


Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.
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